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Time-Critical Removal Action
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Work Completed: November 13 — November 19, 2008

e Completed demobilizing and decommissioning activities at Staging Area 5S. Work included
loading, transporting, and disposing of the geosynthetic liner system and the protective
aggregate layer.

e Continued post-construction activities in Removal Area 13B, including final grading and
topsoil placement.

Continued removing soil and sediment from Removal Area 13A.

Continued solidifying soil and sediment at Staging Areas 4N.

Continued loading and transporting solidified soil/sediment material from Staging Area 4N to
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

e Continued decommissioning the WCS including removing sections of the catwalk, cross
bracing, steel H-Piles, and steel sheeting.

e Continued drilling activities associated with the groundwater investigation/monitoring
program.

e Began post-construction activities in Removal Area 13A.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated
Number of Quantity
Truck Loads Non-TSCA
TSCA-material material
(cubic yards)
Weekly Total 875 0 2,555 73
2008 Total 16,065 61,250 1,750

Project Total 19.075 97,265 2,779
to Date

Number of
Truck Loads
Non-TSCA
material

Estimated
Quantity
TSCA-material

{cubic yards)

Note: All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: November 20 — November 26, 2008

Continue excavating soil and sediment from Removal Area 13A.

Continue excavating soil and sediment from behind the Phase 2 Cofferdam.

Continue solidifying soil/sediment at Staging Area 4N.

Continue loading and transporting solidified soil/sediment material from Staging Area 4N to

Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

e Continue decommissioning the WCS including removing sections of the catwalk, cross
bracing, steel H-Piles, and steel sheeting.

e Continue post-construction activities in portions of Removal Area 13A, including topsoil
installation.

e Continue post-construction activities in Removal Area 13B.

e Begin final grading activities on the island downstream of the Plainwell Dam existing

spillway.
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Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07

Plainwell TCRA Construction Schedule.

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase
added each week reflected only additional TSCA material removed, rather than total volume removed to date.
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now correctly displays total
cumulative volume removed in the 2008 construction season.
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Notes:

For Areas where
removal is less than
100% complete, the
data point shown is an
estimate based on area
and volume
considerations.

‘Complete’ is defined
as removal of all
targeted materials as
detailed in the Plainwell
TCRA Design Report.
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Health & Safety Update

e 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 260 LPOs have been completed for the project to date.

Weather Summary

o No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

‘Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [] Yes [X
Exceedances? N/A [] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 21,287 gallons (Staging Area 4N) and 0 gallons (Staging Area 5S)
Testing Performed this Week? No [] Yes [X]
Exceedances? N/A[] No[X] Yes [] If yes, explain:

Excavation Verification Sampling:

Testing Performed this Week? No[X] Yes[]
Cleanup Standard Achieved? N/A[X] Yes[] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None
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Equipment on Site
Equipment 11/13/08 11/14/08 11/15/08 11/16/08 11/17/08 11/18/08 11/19/08

Komatsu PC-300 Excavator = o 3 3 3 3 3
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator - - - - - - -
John Deere JD-50 Mini-Excavator i i 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller - - - - - - -
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - T - - -
Komatsu 400 Articulating Dum

ey oy o 2 2 2 2 2 2 2
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 11/13/08 11/14/08 11/15/08 11/16/08 11/17108 11/18/08 11/19/08
Terra Contracting Staff 20 20 8 20 20 20
Jim Saric/USEPA
Michael BerkofflUSEPA
Sam Borries/lUSEPA X
Mike Ribordy/USEPA OSC X X
Karl Gustavson/US ARMY ERDC
Paul BucholtzMDEQ X
Judith Gapp/MDEQ
Todd Goeks/NOAA
John Lerg/MDNR X
Sharon Hanshue/MDNR X
Chris Frieburger/MDNR
Weston Contractors X X X X X
CDM Contractors X
Chase Fortenberry/KRSG
Mark Brown/KRSG
David Guier/KRSG X
Gary Griffin/lKRSG X
Chuck Barnes/ARCADIS
Steve Garbaciak/ARCADIS

Anthony Esposito/ARCADIS
Micki Maki/ARCADIS

Scott Harcus/ARCADIS
Matt Bowman/ARCADIS

EJ Suardini/ARCADIS X
Mike Kohagen/ARCADIS X X X
Michelle Rumler/ARCADIS
Joe Willoughby/ARCADIS X X X
Ron Kuhn/ARCADIS X X
Nick Harmer/ARCADIS
MDEQ Sample Team

X

x
XX XX | X

XXX | X | X
X

Other Subcontractors (Specify)
King Co. 5 5 5 5 > 5
JF New
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Photos from November 13 — November 19, 2008

- O

Installing topsoil in Removal Area 13B.

Installing topsoil in Removal Area 13A.

Decommissioning the Water Control Structure. Excavating soil and sediment from Removal Area

13A.
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Targeted Removal Areas — Former Plainwell Inpoundment
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TRUCK TRAFFIC:

REMOVAL AREA TO/FROM DISPOSAL AREA

Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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